
 

TO: BATA Oversight Committee DATE: February 2, 2011 

FR: Deputy Executive Director W. I.  1251, 1256 

RE: Interstate 880/State Route 92 Interchange Project:  Support Allocation and Consultant 
Contract Authorization  

 

Background 

The Interstate 880/State Route 92 Interchange (I880/SR92) Project updates the existing 
cloverleaf style interchange with direct fly-over connectors.  The project is within budget and 
with major construction to be completed by July 2011.  Major milestones for this year include 
opening to traffic of the entire new 92 separation bridge over 880 by March, to be followed by 
a new west 92 to south 880 connector bridge in June and the critical east 92 to north 880 
connector bridge in its final alignment in July.  While work has been impacted by weather over 
the last three years, work on the project has gone extremely well with only 15 non-weather 
delay days on the project, which includes several days due to the past closures of the San 
Francisco-Oakland Bay Bridge that suspended work on this project as to not impact drivers. 
 

Landscaping Support Allocation and Consultant Contract Authorization 
 
Staff is requesting two actions for the project:    
 

1. Caltrans is requesting a capital outlay support allocation of $300,000 to complete the 
design of final landscaping for areas impacted by construction.  The final design has 
partly been on hold to get a better survey of the soon to be as-built condition of the 
area.   

 
2. Last month, the Committee authorized contracts with a pool of firms, including 

Ghiradelli & Associates, to provide on-call construction management to BATA.  
Ghiradelli is currently providing staffing to the project through a consultant contract 
with Caltrans; however, that contract is expiring at the end of February 2011.  To 
maintain project continuity, staff is requesting approval of a $200,000 contract with 
Ghirardelli to provide construction management services to help close out the project 
which is scheduled for final completion in September, 2011.  Funding for the contract 
is already included in the total project budget.   
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Recommendation 

 
Staff recommends that the Committee refer BATA Resolution No. 94, Revised, to the 
Authority for approval to allocate $300,000 in RM1 capital outlay support funds to the 
Interstate 880/State Route 92 Interchange Reconstruction Project for landscaping design and 
authorization for the Executive Director, or his designee to negotiate and enter into a 
contract with Ghiradelli & Associates in an amount not to exceed $200,000 for consultant 
construction oversight and management services. 
 
 
 
                   
           Andrew B. Fremier 
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REQUEST FOR AUTHORITY APPROVAL 

Summary of Proposed Contract 
  
Work Item No.: 1251 
  
Consultants: 

 

Ghirardelli & Associates 

 
Work Project Title: On-Call Construction Management for I-880/SR-92 Interchange Project 
  
Purpose of Project: To provide staffing to perform construction management and oversight 

for construction projects.   
  
Brief Scope of Work: For Construction Management: Develop staffing and project management 

plans, review design plans and review and analyze schedules.  Perform 
construction field inspection, materials testing and sampling, office 
engineering, and contract administration services.  

  
Project Cost Not to Exceed: $200,000 
  
Funding Source: RM 1 
  
Fiscal Impact: $200,000 is included in BATA’s Regional Measure 1 Toll Program;  
  
Motion by Authority: That the Executive Director or his designee is authorized to 

negotiate and enter into a contract with Ghiradelli & Associates to 
provide consultant construction management and support services 
to the Interstate 880/State Route 92 Interchange Reconstruction 
Project, a Regional Measure 1 Project, and the Chief Financial 
Officer is directed to set aside funds up to $200,000 for such 
contract. 

 

BATA Chair: 

 

 Adrienne Tissier, Chair 

Approved: Date: February 23, 2011 

 


